

Sl. No.	CSR Project Name	Project Implementation Schedule during FY 2021-22				Monitoring & Reporting Mechanism	Whether impact assessment applicable
		Q1	Q2	Q3	Q4		
1	Jal Dhan (Water conservation and Harvesting)	✓	NA	NA	✓	1. Field visits, review meetings 2. Drainageline survey done by Rallis CSR team along with Water consultant and Concern villagers 3. Impact assessment by third party every 3rd year	N
2	RUBY (Education)	✓	✓	✓	✓	Field visits, review meetings done by Rallis CSR team with Subject matter experts, Concern school authorities, Teachers, Students	N
3	Model Tribal Village	✓	✓	✓	✓	1. Field visits, review meeting done by Rallis CSR team with Implementing partner, Water consultant, Concern Tribal 2. Impact assessment by third party	N
4	TaRa (Skill enhancement)	✓	✓	✓	✓	Field visits, review meeting done by Rallis CSR team with Implementing partner and beneficiaries	N
5	Rural development (Surrounding factories and RO plant)	NA	NA	✓	✓	Field visits and implemetation done by Rallis CSR team with Concern villagers	N
6	Prithvi mitra (Greening)	NA	✓	✓	NA	Rallis CSR team, Concern villagers / partners	N
7	Health (Covid relief)	NA	✓	✓	✓	Review and implementation done by Rallis CSR team including employees	N
8	You are Safe (Farmer Safety initiative)	NA	✓	NA	✓	Field visits, implementation and review meeting done by Rallis CSR team with Sales, R&D, Marketing team memebtrs	N
9	C-Safe	✓	✓	✓	✓	Field visits, demo plots done by Rallis Sales team, C-safe team with concern farmers	N
10	Jharkhand project	✓	✓	✓	✓	Field visits, review meeting done by Rallis CSR team with Implementing partner and beneficiaries	N
11	Volunteering	✓	✓	✓	✓	Planning, implementation and review done by Rallis CSR team including locational SPOC and employee volunteers	N